
 

TO: BATA Oversight Committee DATE: April 2, 2008 

FR: Deputy Executive Director W. I.  1251 

RE: Allocation of Regional Measure 1 (RM 1) Funds to the Interstate 880/State Route 92 
Interchange Reconstruction Project - BATA Resolution No. 74, Revised 

Staff is requesting that the Committee refer to the Authority for approval an allocation of 
$4.4 million in RM 1 toll funds to the Interstate 880/State Route 92 Interchange 
Reconstruction Project for right-of-ways costs related to the relocation of utilities in and 
around the interchange.  
 

Interstate 880/State Route 92 Interchange Project 

Work on this contract has been on-going since October 2007. Work has focused primarily 
on site preparation work in advance of constructing the new main fly-over structure from 
eastbound State Route 92 to northbound Interstate 880.  The site preparation work 
included clearing of landscaping, constructing a new pedestrian overcrossing and 
retaining walls to make room for the new interchange, and utility relocations.  Foundation 
work on the new main fly-over structure started last month.  The Department expects the 
work to be completed in 2011. 
 
Various utility lines have had to be relocated to construct the project, including PG&E 
electrical and gas lines, AT&T and Verizon telecommunication lines and Comcast cable 
lines.  The utilities are now in the process of finalizing their costs for their relocations for 
reimbursement by the Department.  In general, the work, which will be performed by 
direct-utility and contract-utility forces, is proving to be more extensive and costly than 
originally forecast to meet the project schedule.    
 
The current project right-of-way budget is $15 million.  The Department has requested an 
allocation of $4.4 million to complete the remaining right-of-way work for the project, 
which will require the remaining $2.5 million in unallocated right-of-way funds and $1.9 
million from the project contingency.  The proposed revised project right-of-way budget 
would be $16.9 million with this allocation. 
 
Table 1 below summarizes the proposed allocations of RM1 funds to the Project 
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Table 1 – Interstate 880/State Route 92 Interchange Reconstruction Project 

Budget and Allocation 

($ in millions) 

 

 Current 
Budget 

Revised 
Budget 

Change Current 
Allocation 

Revised 
Allocation 

Change 

Construction 155.0 155.0 - 141.4 141.4 - 

Right-of-Way 15.0 16.9 +1.9 12.5 16.9 +1.9 

Support 55.0 55.0 - 39.3 39.3 - 

Project 
Contingency 

20.0 18.1 -1.9    

Total 245.0 245.0 - 193.2 193.2 +1.9 

 

Recommendation 

Staff has review the Department’s allocation request and concurs with the funding needs.  
Staff recommends that the Committee refer BATA Resolution No. 74, Revised, to the 
Authority for approval to allocate $4.4 million in RM1 Funds to the Interstate 880/State 
Route 92 Interchange Reconstruction Project for right-of-way costs. 
 
 
 
            
       Andrew B. Fremier 
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